
 

 

 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 7-1-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  6/27/2022 Week:           11 

Client:  Whitman, MA To:       7/1/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
 

1. C. Naughton had one crew on site this week beginning the water main installation on Auburn Street. They 
installed approximately 670 LF of new 12-inch DI water main along Auburn Street from Monday, 6/27 
through Thursday, 6/30 (approximately 8% of water main work complete on Auburn Street).  
 

2. C. Naughton removed and disposed of approximately 80 LF of existing 10” AC water main on Auburn 
Street.  

 
3. No work is scheduled for Friday 7/1 or Monday 7/4. All trenches were backfilled, compacted, and paved 

prior to leaving for the week. 
 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C.  Naughton will have two crews on site next week to continue installation of the 12-inch DI water main 
and 20-inch PVC sewer main on Auburn Street on Tuesday 7/5.  

 
2. C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton 

will maintain access for local residents and for emergency vehicles while the detour is on-going. 
 

3. C. Naughton has provided an updated traffic management plan (attached) while the work on Auburn Street 
is on-going.  

 

PROJECT PHOTOS 



 

 

 
 
 

 
 
                           

 

       
    

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 1: New Solid Sleeve Connection 
from New 12” DI to Existing 12” DI Pipe 

 

Photo 2: Installation of 12” DI Water Main 
Under Existing Drain 
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